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Weed Union Elementary School District
Governing Board: Emergency Board Meeting
October 23, 2020
Call to Order: 11:00 a.m.

Location: WES Gym

Notice is Hereby given that this meeting is being held pursuant to Executive Order N-29-20 issued by
California Governor Gavin Newsom on March 17, 2020.

The Board will be meeting in person at the WES Gym or via Zoom. Due to physical distancing and gathering
restrictions, the public may attend and participate in the board meeting or in person, 6 feet apart or via Zoom
with the following link:

Join Zoom Meeting https://zoom.us/i/3752905896?pwd=WU9FRnFlaFdXeEUzOVJORVUzN2NLUT09

Meeting ID: 375 290 5896 Passcode: 9GBfvl
Join by Phone: (669) 900-9128
Members of the public can join the meeting’s zoom waiting room until admitted into the public meeting.

Members of the public wishing to comment on an agenda item will be given the opportunity to ask questions
via Zoom. Here are the instructions for this platform:

® Those attending via web browser, please use the chat feature to inform the Board President that you would
like to comment.

® Those attending the meeting by phone, please provide your name for the public comment list and wait to be
called on by the Board President.

Agenda and Order of Business

1. Roll Call 11:00 a.m.

2.  Public Comment: At this time we would like to invite and welcome persons wishing to
address the Board on any item. In the interest of order and time, presentations from the public
are limited to 3 minutes per person, per topic (limit of 20 minutes per topic)

2.1.  Items on the Agenda
2.2.  Items not on the Agenda

3. Action Items
3.1.  Approve ASTI Mold Report
3.2.  Resolution 20-21-03 Authorizing District Facility Closure of Mold Remediation.
3.3.  Approve Proposal from CRM Construction Management
3.4.  Approve Proposal from Ralph Hagedorn, DSA Inspector 2554
3.5.  Approve Proposal from Mobile Modular Management Corporation
3.6.  Approve Proposal from Cone Plumbing, Inc.
3.7.  Approve Proposal from Shafer Consulting

The Weed Union Elementary School District is committed to ensuring that all meetings are accessible
regardless of an individual's ability or access method. If you need a reasonable accommodation, please contact
the Weed Union Elementary School District, Superintendent at (530) 938-2715 during normal business hours.



4. Board Comments

5. Adjournment Time:

The Weed Union Elementary School District is committed to ensuring that all meetings are accessible
regardless of an individual's ability or access method. If you need a reasonable accommodation, please contact
the Weed Union Elementary School District, Superintendent at (530) 938-2715 during normal business hours.



ASBESTOS SCIENCE TECHNOLOGIES, INC.

P.O. Box 505

Bangor, CA 95914

Phone (530) 518-0934

Email - astinc17@yahoo.com

Report for Weed Elementary School
575 White Ave
Weed, Ca. 96094

Mold Report
Oct. 23, 2020



This report is based on a request by the CRM group for Asbestos Science
Technologies, Inc. to perform services relevant to water incursion problems and
subsequent mold and fungal contamination that have occurred at the site known as
Weed Elementary School.

This report takes into account mold and fungal contamination in all the areas
which were sampled. It does not address areas which were not sampled. This
report shall not cover areas of infestation by insects, i.e. termites and/or vermin, etc.
It also does not cover any bacterial or viral influences.

This report shall address the anticipated and visually acknowledged source of the
water incursion and areas which have been addressed by sampling methodologies.

Plans for remediation and action by the district in accordance with standard
health and safety issues shall be addressed as part of this report and protocol.

The extent of actual mold is indicated as part of this report and protocol.
Destructive physical sampling has been performed and air, tape and physical
samples have been taken. Sampling was performed in order to determine extent of
damage, location of water incursions as well as toxigenic mold and fungal
contamination problems. Health and safety are the primary concerns for the
buildings occupants.

This protocol shall address the specific measures which shall be taken to address
the health and safety risks of all persons that may be occupying the aforementioned
school building. There may be significant health risks associated with inhalation of
harmful spores.

This project shall be subject to OSHA guidelines involving hazard communication.
Reference for communication shall be 29 CFR 1910.1200. Respiratory protection
shall be based on 29 CFR 1910.134.



On August 17 and August 30 - Jon Warren - Industrial Hygienist and bio-hazard
consultant, performed an inspection of Weed Elementary School. After speaking
with staff in the office area, it was indicated that the office area had indeed flooded.
As to the remediation efforts the staff indicated that drywall had not been removed in
the office area. They were unaware of the extent of the remediation that occurred in
the remainder of the building.

After the visual inspection was conducted, air samples, surface tape lift samples
and physical samples for mold were collected for identification and quantification.

At the time of investigation olfactory observations indicated an abnormal
mold/fungal contamination smell in the office and side offices. Visible signs of water
damaged areas and mold were also found. The source of water incursion appears
to have emanated from the floor flooding and roof areas. The ceiling shows staining
in the office area. The roof and/or large venting areas to the roof appear to also be
an issue. This has also become a health and safety issue for the district as students
and faculty are being exposed to airborne mold spores which are toxigenic. Water
also comes into the ceiling and down the inside walls of the building during storms.
The air samples taken after areas of the wall were opened were very high and
spores were released into the air after opening certain wall areas. See sample
results.

Microscopic examination of samples collected after opening wall areas indicates
an elevated level of stachybotrys which is known to be toxigenic and can produce
mycotoxins. Air samples in the office taken after opening of walls also show a much
higher than normal spore count when comparing inside to outside samples. Indoor
contamination is present. The office/library building shall not be entered except by a
remediation contractor with adequate respiratory protection. (Note, the air quality is
subject to change with the environment.) Continual moisture, disturbance, and/or
activity associated with mold-infested materials can amplify indoor airborne mold
spore concentrations, i.e. student movement and activity throughout the building.
Based on the above, immediate health and safety measures are being requested to
be put into place involving remediation. These spores as indicated above are
considered toxigenic, produce mycotoxins and typically act as opportunistic
pulmonary pathogens. The mycotoxins produced by these molds tend to be
immunosuppressive. These findings shall be communicated to all individuals within
the said structure and more specifically to all remediation workers. Anytime that
mycotoxins are found on the interior of a building as a result of water incursion
issues, health and safety practices shall be put into place. Immediate health and
safety measures are being requested to be put into place involving




remediation and including immediate evacuation and closure of the affected
area.

As a result of the history of water incursions affecting the interior areas, the
source of mold indoors and out shall be addressed. The sample results are to a
point that would justify taking action to not occupy the aforementioned buildings in
their entirety. The interior wall and ceiling drywall and insulation should be removed
to take care of all mold that may have occurred associated with flooding and leaks
that have occurred. The large side venting areas of the roof should also be
addressed prior to putting the building back together. The entire roof assembly,
HVAC system, floor system, exterior walls, windows and finishes shall be tested and
necessary remediation addressed. All work shall be removed through remediation
under full containment guidelines. Drainage systems must be installed on the roof
and at the perimeter of all buildings to prevent water incursions under the building.
Prior to the start of any work a full asbestos and lead survey shall be performed if it
has not been performed previously

Individuals that have low or compromised immune systems, the elderly and
children especially are allergic to said molds and may show some indication of
sensitivity even to low levels of airborne mold spores.) There is no known safe level
of mycotoxins which cause health related respiratory ailments.

MYCOLOGICAL SITE REMEDIATION PLAN

Immediate remediation of the structure listed above is necessary. This judgment
is based on laboratory confirmation as well as physical confirmation of clinically
significant fungal surface contamination found on surfaces where water stains and/or
visible mold/fungal contamination are present. Furthermore, all work and materials
in the structure where water incursions occurred shall be treated as mold infested
based on the sample results and visual observations. Cleaning of physical lumber
which shall be exposed shall also be necessary as there is mold which was found on
the structural wood components. The following recommendations for remediation
shall be followed. An experienced competent mold abatement contractor shall
perform all mold remediation activities. Air monitoring for mold, asbestos and lead
shall occur from the start of the project until the completion. EPA, CARB and
CAL/OSHA requirements shall be followed for the asbestos portion of this project.
Department of Health Services guidelines as well as CAL/OSHA guidelines shall be
followed for all lead removal. Asbestos and lead specifications shall be written to
address the asbestos and lead issues associated with the mold contamination.



Health and Safety Procedures

1. Negative air containment shall be set for the entire office/library building.
Charcoal filtration shall be added to the (HEPA) high efficiency particulate air
machines to filter spores. Maintain strict biohazard workers protection procedures
(protective clothing, respirators with NIOSH approved HEPA for particulate filtering
and with Carbon/Charcoal filters for spore and CL/Chlorine vapor filtering, safety
goggles and gloves). All affected materials and systems shall be removed in the
building. Walls that contain drywall/joint compound and/or plaster shall also be
followed and observed through standard cut lines to determine mold/fungal
contamination that have entered wall cavities.

2. Based on the sample results, all exposed hard contents in the areas tested shall
be wiped down before and after the abatement process. Any and all hard contents
shall be covered prior to abatement. Any item that could be damaged during the
remediation process shall be removed.

3. Cut and remove all mold affected materials and systems located in the
office/library building of Weed Elementary School. Remove all floor, ceiling, wall and
roof systems to access the mold infested structural timbers/ceiling and wall joists
behind. Inspect wood members for structural integrity and mold/fungal growth.
When found, HEPA vacuum the exposed wood members, wipe down and sand if
necessary. This action is recommended throughout the buildings above the ceiling
and down the walls where water incursions have occurred. Do not remove any
timbers that may cause for collapse of the building. Prior to removing any wood
members, request an inspection from the district architect/engineer as to structural
requirements and effect on said building.

4. All work shall be done inside the containment (negative air enclosure). Negative
pressure shall be at a minimum negative 0.02 inches of water. After removing the
wall and ceiling insulation. Inspect the cavities for mold on wood members. If visible
mold is found, HEPA vacuum, brush, and/or sand visible mold off the wood members
located inside the wall cavity.



5. All water damaged and mold contaminated building materials shall be removed
and discarded. No materials shall be replaced until the roof has been perfectly fixed
and/or replaced. Concrete, masonry, structural steel and wood members may be
cleaned and remain in place. Removal will continue until no mold growth is visible.
Demolition of the contaminated construction materials will cause mold spores to be
released in high concentrations into the air. Consequently, demolition must be
performed only within an area contained by poly sheeting, with the constant use of
negative air HEPA filtration machines to reduce dispersal of the mold spores.
Removal of contaminated materials from containment shall be performed such that
contamination is prevented to surrounding building rooms and contents. Such
materials shall be bagged in six (6) mil poly, made airtight by double sealing,
sufficiently disinfected, air dried and HEPA vacuumed before removal from
containment.

6. Following removal of contaminated materials, all wall, ceiling and roof cavities,
studs, and base plates (as much as possible) within the contained area shall be
disinfected. Disinfections are by liberal application of a 1:5 (or stronger) solution of
sodium hypochlorite, using a stiff bristle nylon brush with a scrubbing action, then
wiped dry. Any Cabinetry should be wiped with a 1:10 dilution of sodium
hypochlorite, and then air-dried.

7. After cleaning the ceiling, wall and roof cavities, HEPA vacuum and then wipe
down all remaining exposed walls, floors and ceilings inside the containment area by
use of fresh clean rags and a virgin cleaning agent and/or disinfectant (virgin
meaning: spray only, no rag to bucket). Repeating this method will minimize
residual airborne mold spore settlement that occurs during mold abatement
activities.

8. Following abatement, clearance air samples shall be collected in the containment
area, outside containment, and compared to baseline samples taken outside of the
structure.

9. Iftesting indicates spore contamination outside of the water damaged area, cleaning by HEPA
vacuuming of all exposed contents shall be performed. Those items stored in closed containers
(i.e. boxes, cabinets, and drawers) which have not been opened subsequent to the water damage
episode, and which were never exposed to water or associated high humidity will not require
cleaning. Such HEPA vacuuming will be performed after the completion of mold abatement,
including disinfections. Goods and materials which have hard surfaces and which have not
sustained water or mold damage, and all internal structural surfaces inside containment should
also be disinfected and HEPA vacuumed prior to removal of containment. All water and mold
damaged items shall be replaced with virgin equivalent items.



10. HVAC systems shall be removed entirely.

11. Negative air, exhausting to the buildings' exterior and filtered through HEPA
filters shall continue throughout the entire remediation process until clearance
samples indicate that the ambient spore levels have been achieved. Further
recommendations and/or final project clearance will depend on the results of these
tests.

12. Continued moisture in a structure may cause additional mold growth or the
recurrence of mold infestation after remediation has been completed.

13. All wood members which are exposed after remediation procedures shall be
treated with an approved mold inhibitor and sealed.

Abatement workers shall wear respirators with HEPA and chlorine gas filtration,
disposable protective gloves (latex or equivalent), foot coverings and clothing when
involved with and demolition of disinfecting activities inside containment.

Before leaving containment, abatement personnel shall remove gross
contamination from the outside of respirators and protective clothing by vacuuming
with a HEPA vacuum. All disposable clothing shall be removed inside the
containment area and treated as contaminated waste.

Q_ﬁlb é(/d/z/wn/
This report Has been prepared by Jon N. Warren Title § CCR 3203 & 5194
Certification # 201-Mold Operations and Maintenance




Analysis Report Schneider Laboratories Global, Inc

2512 W. Cary Street » Richmond, Virginia * 23220-5117
804-353-6778 « 800-785-LABS (5227) - Fax 804-359-1475

Customer Asbestos Science Technologies, Inc (4038) .
Address P.O. Box 505 Order #: 384429
Bangor, CA 95914 Matrix Bulk, Tape
Received 09/04/20
Attn Analyzed 09/08/20
Project Weed Elem. Reported 09/08/20
Location 575 White Ln
“Number Weed, CA PO Number
Sample ID Cust. Sample ID Location
Identification Method Category* Sample Date
384429-001 1 Inside Office Wall Left
Mold Direct Examination-Tape
Alternaria MB-009 Rare 08/30/20
Aspergillus/Penicillium MB-009 High 08/30/20
Hyphal fragments present.
Curvularia MB-009 Rare 08/30/20
Ganoderma MB-009 Rare 08/30/20
Rusts MB-009 Rare 08/30/20
Scopulariopsis MB-009 Rare 08/30/20
Stachybotrys MB-009 High 08/30/20
Conidiophores and hyphal fragments present.
Non-fungal particulates present. MB-009 08/30/20
384429-002 2 Office Hall Inside Wall
Mold Direct Examination-Tape
Ascospores MB-009 Rare 08/30/20
Hyphal fragments present.
Aspergillus/Penicillium MB-009 Rare 08/30/20
Epicoccum MB-009 Rare 08/30/20
Myxomycetes/Periconia/Smuts MB-009 Rare 08/30/20
Non-fungal particulates present. MB-009 08/30/20
384429-003 3 Office Hall Inside Wail
Mold Direct Examination-Tape
Ascospores MB-009 Rare 08/30/20
Hyphal fragments present.
Aspergillus/Penicillium MB-009 Low 08/30/20
Non-fungal particulates present. MB-009 08/30/20

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above
certifies that all results conform to the established methods unless otherwise noted.

Page: 1 of 3



Analysis Report

Schneider Laboratories Global, Inc

2512 W. Cary Street « Richmond, Virginia « 23220-5117
804-353-6778 » 800-785-LABS (5227) « Fax 804-359-1475

Customer Asbestos Science Technologies, Inc (4038)

Address P.O. Box 505 Order #: 384429
Bangor, CA 95914 Matrix Bulk, Tape
Received 09/04/20
Attn Analyzed 09/08/20
Project Weed Elem. Reported oI06/20
i Location 575 White Ln
“Number Weed, CA PO Number
Sample ID Cust. Sample ID Location
Identification Method Category* Sample Date
384429-004 4 Office Hall By Bath
Mold Direct Examination-Bulk
Aspergillus/Penicillium MB-009 High 08/30/20
Hyphal fragments present.
Stachybotrys MB-009 High 08/30/20
Conidiophores and hyphal fragments present.
Non-fungal particulates present. MB-009 08/30/20
Analyst: Wilson, Jada
384429-09/08/20 05:41 PM S m@ ﬁ
;C;a;:aog:%omt Low: 11 to 100 Reviewed By: Sé:lht‘)_ry Abdellatif
Medium: 101 to 1000 High: > 1000 Analyst

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above
certifies that all results conform to the established methods unless otherwise noted.

Page: 2 of 3



Alternaria

Ascospores

Asperglllus /
Penicillium

Curvularia

Epicoccum

Ganoderma

Myxomycetes /

Periconia / Smuts

Non-fungal
particulates
present.

Rusts B

ScopularlopSIS

Stachybotrys

lungs, digestive and circulatory systems.

Glossary

Reported to be a Type | allergen causing Hay Fever and Asthma as well as a Type Il allergen causing hypersensitivity. Very common spore
and can be found near condensation in window frames and showers as well as in house dust, paper, cosmetics, leather and building
supplies.

Reported to be allergenlc Health issues are dependent on genus and spec|es

Reported to be allergenic. Many specres have been documented to produce mycotoxms whlch may be assouated wrth pulmonary
disease in humans and other animals. Research studies have implicated several of these toxins as carcinogens in laboratory animals
following inhalation. A wide number of organisms have been grouped into these two genera. Extremely difficult to identify down to
species level. Typically identified in soil, cellulose, foad, paint, compost piles, carpeting, wallpaper and in the fiberglass insulation used in

|nter|or ductwork

Reported to be a Type 1 allergen causing Hay Fever and Asthma. No addltlonal health data for thls genus is available at th|s time, Could

~ be found in paper and wood products

Reported to be a Type I aIIergen causmg Hay Fever and Asthma Commonlv found on plants textlles and Ppaper products
Reported to be allergemc No additional health data for this genus is ava|lable at th|s time. Th|s class of fungal spores is most often found
on comfers and hardwoods worIdW|de

Reported to be allergenic. This class of fungal spores is most often related to agnculture and plant dlsease and is rarely found mdoors

These are particulates that are not mold. Particulates include pollen, skin cells, fibers, hair, insect parts and dust particles.

Reported to be aIIergemc No addltlonal health data for th|s genus |s avallable at thls t|me
Reported to be a type Il aIIergen causing hypersensmvrty Found in dalry products frurte grain, paper and wood Brevrcauhs specres is
known to produce arsine gas from dyes found in wallpaper.

Toxigenic. Also recognized as a Type | allergen causing Hay Fever and Asthma. It grows on water damaged bundlng materlals paper and
textiles. Certain strains of Stachybotrys may produce the mycotoxin, trichothecene which has been documented to cause harm to skin,
Also known as the Toxic Black Mold.

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above
certifies that all results conform to the established methods unless otherwise noted.

Page: 3 of 3



Analysis Report Schneider Laboratories Global, Inc

2512 W. Cary Street « Richmond, Virginia « 23220-5117
804-353-6778 « 800-785-LABS (5227) * Fax 804-359-1475

Customer: Asbestos Science Technologies, Inc (4038) i
Address: P.O. Box 505 Order #: 384429
Bangor, CA 95914 Matrix Air
Received 09/04/20

Attn: Analyzed 09/08/20
Project: Weed Elem. Reported 09/08/20
' Location: 575 White Ln

Number: Weed, CA PO Number:
Sample ID Cust. Sample ID Location Sample Date | Time

Identification Method Air Vol (L) Count Concentration Sensitivity
384429-005 5 Hall By Bath After 8/30/2020

Mold Direct Examination

Arthrinium MB-009 75.0 4 53 spores/m3 13.3 spores/m3
Ascospores MB-009 75.0 15 200 spores/m3 13.3 spores/m3
Aspergillus/Penicillium MB-009 75.0 528 7040 spores/m3 13.3 spores/m3
Basidiospores MB-009 75.0 4 53 spores/m3 13.3 spores/m3
Chaetomium MB-009 75.0 120 1600 spores/m3 13.3 spores/m3
Cladosporium MB-009 75.0 29 387 spores/m3 13.3 spores/m3
Drechslera/Bipolaris MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Myxomycetes/Periconia/Smuts MB-009 75.0 62 827 spores/m3 13.3 spores/m3
Nigrospora MB-009 75.0 2 27 spores/m3 13.3 spores/m3
Pithomyces MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Rusts MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Stachybotrys MB-009 75.0 437 5830 spores/m3 13.3 spores/m3
Torula MB-009 75.0 2 27 spores/m3 13.3 spores/m3
Total Spores MB-009 75.0 1208 16100 spores/m3 13.3 spores/m3
Non-fungal particulates present. MB-009 *3

Due to the high level of particulates present result may be biased low.

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and
Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527
Page: 1 of 6



Analysis Report Schneider Laboratories Global, Inc

2512 W. Cary Street » Richmond, Virginia « 23220-5117
804-353-6778 - 800-785-LABS (5227) - Fax 804-359-1475

Customer: Asbestos Science Technologies, Inc (4038 .
Address: P.O. Box 505 ° ( ) Order #: 384429
Bangor, CA 95914 Matrix Air
Received 09/04/20
Attn: Analyzed 09/08/20
Project: Weed Elem. Reported 09/08/20
rLocation: 575 White Ln
Number: Weed, CA PO Number:
Sample ID Cust. Sample ID Location Sample Date | Time
Identification Method Air Vol (L) Count Concentration Sensitivity
384429-006 6 Hall By Bath After 8/30/2020
Mold Direct Examination
Ascospores MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Myxomycetes/Periconia/Smuts MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Total Spores MB-009 75.0 6 80 spores/m3 13.3 spores/m3
Non-fungal particulates present. MB-009 *5

Due to the high level of particulates present result may be biased low.

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and
Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527
Page: 2 of 6



Customer:

Analysis Report

Schneider Laboratories Global, Inc

2512 W. Cary Street « Richmond, Virginia « 23220-5117
804-353-6778 « 800-785-LABS (5227) « Fax 804-359-1475

Asbestos Science Technologies, Inc (4038)

Address: P.O. Box 505 Order #: 384429
Bangor, CA 95914 Matrix Air
Received 09/04/20

Attn: Analyzed 09/08/20

Project: Weed Elem. Reported 09/08/20
Location: 575 White Ln
Number: Weed, CA PO Number:

Sample ID Cust. Sample ID Location Sample Date | Time
Identification Method Air Vol (L) Count Concentration Sensitivity

384429-007 7 Main Office Left Side 8/30/2020
Mold Direct Examination
Alternaria MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Arthrinium MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Ascospores MB-009 75.0 24 320 spores/m3 13.3 spores/m3
Aspergillus/Penicillium MB-009 75.0 167 2230 spores/m3 13.3 spores/m3
Basidiospores MB-009 75.0 14 187 spores/m3 13.3 spores/m3
Chaetomium MB-009 75.0 14 187 spores/m3 13.3 spores/m3
Cladosporium MB-009 75.0 180 2400 spores/m3 13.3 spores/m3
Drechslera/Bipolaris MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Epicoccum MB-003 75.0 2 27 spores/m3 13.3 spores/m3
Ganoderma MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Myxomycetes/Periconia/Smuts MB-009 75.0 68 907 spores/m3 13.3 spores/m3
Nigrospora MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Pithomyces MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Torula MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Total Spores MB-009 75.0 484 6450 spores/m3 13.3 spores/m3
Non-fungal particulates present. MB-009 1

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and

Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527

Page: 3 of 6



Analysis Report

Schneider Laboratories Global, Inc

2512 W. Cary Street « Richmond, Virginia « 23220-5117
804-353-6778 » 800-785-LABS (5227) » Fax 804-359-1475

f\::::r:se:r: gsob.e;tg: :;;ence Technologies, Inc (4038) 384429
Bangor, CA 95914 Matrix Air
Received 09/04/20

Attn: Analyzed 09/08/20

Project: Weed Elem. Reported 09/08/20

Location: 575 White Ln

“Number: Weed, CA PO Number:

Sample ID Cust. Sample ID Location Sample Date | Time
Identification Method Air Vol (L) Count Concentration Sensitivity

384429-008 8 Jon Rays' Office After 8/30/2020
Mold Direct Examination
Ascospores MB-009 75.0 24 320 spores/m3 13.3 spores/m3
Aspergillus/Penicillium MB-009 75.0 57 760 spores/m3 13.3 spores/m3
Basidiospores MB-009 75.0 19 253 spores/m3 13.3 spores/m3
Chaetomium MB-009 75.0 5 67 spores/m3 13.3 spores/m3
Cladosporium MB-009 75.0 99 1320 spores/m3 13.3 spores/m3
Curvularia MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Ganoderma MB-009 75.0 3 40 spores/m3 13.3 spores/m3
Myxomycetes/Periconia/Smuts MB-009 75.0 38 507 spores/m3 13.3 spores/m3
Nigrospora MB-009 75.0 2 27 spores/m3 13.3 spores/m3
Scopulariopsis MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Torula MB-009 75.0 2 27 spores/m3 13.3 spores/m3
Total Spores MB-009 75.0 251 3350 spores/m3 13.3 spores/m3
Non-fungal particulates present. MB-009 ™

384429-009 9 Ext Comparison 8/30/2020
Mold Direct Examination
Alternaria MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Ascospores MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Cladosporium MB-009 75.0 5 67 spores/m3 13.3 spores/m3
Myxomycetes/Periconia/Smuts MB-009 75.0 1 13 spores/m3 13.3 spores/m3
Total Spores MB-009 75.0 8 107 spores/m3 13.3 spores/m3

The test resuits reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and
Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527

Page: 4 of 6



Analysis Report Schneider Laboratories Global, Inc

2512 W. Cary Street * Richmond, Virginia « 23220-5117
804-353-6778 - 800-785-LABS (5227) » Fax 804-359-1475

Customer: Asbestos Science Technologies, Inc (4038)

Address: P.O. Box 505 Order #: 384429
Bangor, CA 95914 Matrix Air
Received 09/04/20

Attn: Analyzed 09/08/20
Project: Weed Elem. Reported 09/08/20

Location: 575 White Ln
“Number: Weed, CA PO Number:
Sample ID Cust. Sample ID Location Sample Date | Time

Identification Method Air Vol (L) Count Concentration Sensitivity

Analyst: Wilson, Jada

384429-09/08/20 05:42 PM S”‘@ ﬂ
[ (@)1

*Debris Rating: I Reviewed By: Senhory Abdellatif
1: <6% particulate present. | Analyst
2: 5% to 25% particulate obstruction, result is biased low. ¥
3. 26% to 75% particulate obstruction, result is biased low.
4: 76% to 90% particulate obstruction, result is biased low.
| 5: >90% particulate obstruction, sample overloaded.

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and
Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527
Page: 5 of 6



Alternaria

Arthrinium

Ascospores

Aspergillusl
Penicillium

Basidiospores

Chaetomium

Cladosporium

Curvularia

Drechslera /
Bipolaris
Epi_coc_cum_

Ganoderma

Myxomycetes /

Periconia / Smuts

Nigrospora

Non-fungal
particulates
present,

Pithomyces

Scopulariopsis

Stachybotrys

Torula

supplies.

Glossary

Reported to be a Type | allergen causing Hay Fever and Asthma as well as a Type Ill allergen causing hypersensitivity. Very common spore
and can be found near condensation in window frames and showers as well as in house dust, paper, cosmetics, leather and building

Reported to be aIlergemc No addltlonal health data for thlS genus is avarlable at thls tlme
Reported to be aIIergenlc Health issues are dependent on genus and speues

Reported to be allergenic. Many species have been documented to produce mycotoxms whrch may be assouated W|th pulmonary
disease in humans and other animals. Research studies have implicated several of these toxins as carcinogens in laboratory animals
following inhalation. A wide number of organisms have been grouped into these two genera, Extremely difficult to identify down to
species level. Typically identified in soil, cellulose, food, paint, compost piles, carpeting, wallpaper and in the fiberglass insulation used in

|nter|or ductwork

Reported to be alIergemc These spores are produced by mushrooms and are d|ff|cuIt to |dent|fy down to species Ievel

Reported to be a Type 1 aIIergen causing Hay Fever and Asthma Found in paper, sheetrock and waIIpaper Under certarn condrtrons th|‘
fungl has been documented to produce the mycotoxins, Chaetomm Chaetoglobosrns and Sterigmatocystin.

Reported to be a Type 1 allergen causing Hay Fever and Asthma Found in fiberglass duct liner, paint, textlles and water damaged

constructlon materrals Has been reported to produce the mycotoxrns CIadosporln and Emodrn

Reported to be a Type 1 allergen causing Hay Fever and Asthma. No additional health data for this genus is avarlable at this t|me Could

_be found i in paper and woaod products

Toxigenic. Reported to be a Type | allergen causing Hay Fever and Asthma as weII as chronlc sinusitis. Under certain conditions, this
fungl has been documented to produce the mycotoxm sterlgmatocystln Found in house plants and |ndoor burldrng materlals

Reported to be a Type | aIIergen causrng Hay Fever and Asthrna Commonly found on plants textlles and paper products

Reported to be allergenic. No additional health data for this genus is available at this time. Thls class of fungal spores is most often found

on conlfers and hardwoods worIdwrde

Reported to be aIIergenlc This class of fungal spores is most often reIated to agrlculture and plant dlsease and is rarely found |ndoors

Reported to be a Tvpe il aIlergen causrng Hay Fever and Asthma No add|t|onal heaIth data for th|s genus is avarlable at thls tlme

These are particulates that are not mold. Partrculates |nc|ude pollen skln cells fibers, ha|r |nsect parts and dust partlcles

Reported to be aIIergemc Found in wet damaged paper products Some speues may, rn rare |nstances produce toxrns

Reported to be allergenic. No addltlonal health data for this genus is avarlable at thrs tlme

Reported to be a type Ill allergen causing hypersensmvrty Found in darrv products frurte grarn paper and wood Brevrcaulls species is

known to produce arsine gas from dyes found i in wallpaper.

Toxigenic. Also recognized as a Type | allergen causing Hay Fever and Asthma. It grows on water damaged bwldlng materlals paper and
textiles. Certain strains of Stachybotrys may produce the mycotoxin, trichaothecene which has been documented to cause harm to skin,
lungs, digestive and circulatory systems. Also known as the Toxic BIack Mold

Recognized as a Type | allergen causing Hay Fever and Asthma. Found in baskets paper W|cker furnlture and wood products. No

additional health data for this genus is available at this time.

The test results reported relate only to the samples submitted. Do not reproduce this report except in full. The signature above certifies that all
results conform to the quality systems in place for Schneider Laboratories Global, Inc. Fruiting structures reported if seen. Concentration and
Sensitivity based on air volumes provided by customer.

Accrediting bodies: AIHA-LAP, LLC #100527
Page: 6 of 6



SCHNEIDER LABORATORIES GLOBAL, INC.
2512 West Cary Street, Richmond, Virginia 23220-5317
804-353-6778 * 800-785-LABS (5227) ¢ Fax 804-359-1475
www.slabinc.com ¢ info@slabinc.com
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O 2 buslness days 0O wipe 1 400 Point Count || 0 Chromium VI O Full TCLP J Allergens
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For Aqueous and Solld samples ensure enough sample s sent for duplicate and splke analysis

“I'vpe: A=Area, B=Blank, P=Parsonal, E=Excursion

*Beginning/End of Sample Perlod

*Liters/Minute

*Volume in Liters [time In min x flow In L/min]
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Chain-of-Custody documentation continued internally
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WEED UNION ELEMENTARY SCHOOL DISTRICT

RESOLUTION NO. 20-21-03
OF THE BOARD OF TRUSTEES OF THE WEED UNION ELEMENTARY SCHOOL
DISTRICT

RESOLUTION AUTHORIZING DISTRICT FACILITY CLOSURE FOR MOLD
REMEDIATION

WHEREAS, on October 23, 2020, irregular levels of Stachybotrys Chartarum mold spores
were detected in District facilities, including 2 classrooms, one library, one computer lab and one
main office at Weed Elementary School and 3 District administrative offices, located at 575 White
Avenue, Weed, CA 96094,

WHEREAS, the Environmental Protection Agency has declared that exposure to molds
may cause health effects.

WHEREAS, the current mold infestation in District facilities presents a health risk to
students, staff, and visitors.

WHEREAS, the District’s Board of Trustees is committed to ensuring the health and safety
of its students, staff, and visitors.

WHEREAS, under Atticle I, Section 28, of the California Constitution, “the right to public
safety extends to public and private primary, elementary, junior high, and senior high
school[s]...where students and staff have the right to be safe and secure in their persons.”

WHEREAS, Education Code Section 35161 permits the Board to delegate to an officer or
employee of the District any of the Board’s powers and duties, and the Board desires to delegate to
the Superintendent certain powers and duties to address the mold infestation in District facilities.

NOW THEREFORE, BE IT RESOLVED AND ORDERED that the BOARD hereby
authorizes the partial closure of District facilities to prevent student, staff, and visitor exposure to
mold, and allow for the District to contract appropriate remediation services, including 2
classrooms, one library, one computer lab and one main office at Weed Elementary School and 3
District administrative offices, located at 575 White Avenue, Weed, CA 96094.

BE IT FURTHER RESOLVED that the District facilities closure will commence on
October 23, 2020.

BE IT FURTHER RESOLVED that Superintendent is delegated authority, pursuant to
Board Policy 2210 and Education Code Section 35160, to take all appropriate action to respond to
the mold remediation efforts, including but not limited to:



1. The identification of an appropriate vendor for comprehensive mold remediation in
effected District facilities.

2. The identification of appropriate alternative and temporary facilities for all effected
classrooms and administrative offices shall be moved to temporary portable structures
for the duration of the closure and subsequent remediation efforts.

BE IT FURTHER RESOLVED AND ORDERED that should any portion of this
Resolution be held invalid, the invalidity shall not affect other provisions or applications of the
Resolution which can be given effect without the invalid provisions or application, and to this end
the provisions of this Resolution are declared to be severable.

BE IT FURTHER RESOLVED AND ORDERED that this Resolution is an emergency
measure within the mandate and jurisdiction of the Board and is necessary for the immediate
welfare of the schools and pupils thereof. Therefore, this Resolution shall become effective
immediately upon its adoption and shall remain in effect until repealed by formal Board action.

BE IT FURTHER RESOLVED AND ORDERED that after the Superintendent takes any
action pursuant to this Resolution, he shall notify the full Board of Trustees.

BE IT FURTHER RESOLVED AND ORDERED that because under Education Code
Section 35161, the Board of Trustees “retains ultimate responsibility over the performance of those
powers or duties so delegated,” any action taken by the Superintendent pursuant to this Resolution

is subject to subsequent ratification by the full Board of Trustees.

PASSED AND ADOPTED by the following vote of the Board of Education of the Weed
Union Elementary School District, County of Siskiyou, State of California on the 23rd day of
October, 2020.

AYES:

NOES:

ABSENT:

ABSTAIN:

Jon Ray, Superintendent of the Weed Union
Elementary School District

4839-9324-3855, v. 1



CRM GROUP
CONSTRUCTION RESOURCE MANAGEMENT

D.KEVIN NOLEN
5736 SUMRALL WAY RENO, NV 89502
TEL: 775-530-0303 KEVIN@CRMGROUPCA,COM

Multi-Prime Construction Management Agreement
Exhibit A.1
Weed Elementary School: Emergency Portables

SCOPE

Provide Construction Management Services at Weed Union Elementary School
District as necessary for the Needs Assessment, Project Design Development, State
Agency Application Process (Facilities Hardship - if necessary), Project Design
Development, Bid and Contract Negotiations and Processes (Pre-Construction
Services) and Construction Document Review, Construction Project Management,
Project Budgets, Schedule Oversight, Project Closeout (Construction Setvices) for all
Multi-Prime contracts and construction of the Emergency Portable Project at Weed
Elementary School, located at 575 White Avenue, Weed, CA. Construction Manager
Multiple Prime Agreement. Fee includes all services necessaty for management,
development and oversight through closeout of all agencies, Contractor, Inspector,
Architect/Engineer, and Abatement Hygienist of this project as per the fee structure
below. Fee structure will begin as desctibed below:

SCHEDULE OF FEES

Professional Services
Flat Fee Basis ...$15,000.00

Construction Management @) flat fee of $15,000 paid as follows:
Construction Services @ $5,000.00 when buildings atrive...
Construction Setvices @ $7,500.00 when buildings ate occupied. ..
Final Payment upon Closeout @ $2,500.00

Kelvis Coustruction, Inc. DBA, CRM Group
5736 Sumrall Way /Reno, NV 89502 / (775) 530-0303 /
E-mail: kevin@ermgroupea,com



Multi-Prime Contract For Professional Services (cont.):

TERMS:

1.

This estimate is based on an Emergency Portable Project at Weed Elementary School
including all management of the installation of two separate portable buildings: 1 - 40°x48’
Admin Bldg; 1 — 12’x40’ Restroom Bldg. These buildings shall be installed onsite at the
northwest corner of the campus near the existing maintenance shop. Construction and
closeout are to be completed no later than December 31, 2020.

2. Project Scope and this Agreement may be modified upon District additions to the scope.
3. 'This agreement is only for Project Development, Pre-Construction, and Construction
Services to manage the District’s Multi-Prime contract delivery method of this project only.
All future fees will be subject to change for a time extension to this agreement for anything
beyond the control of CRM and past December 31, 2020. Fees are subject to change
according to delays beyond CRM Group control, final scope and construction costs
including economy-of-scale that may result in a much smallet project and therefore, the
possibility of a larger fee. Increases to the project construction scope and final construction
costs shall require increase to this agreement.
4. Upon development of additional projects, a separate agreement shall follow.
5. CRM Group shall not be responsible for District programs affected by this project or
consequences leading from further testing results and/or facility exploration.
6. This fee does not include engineering, hygienist, or testing services fees.
7. Invoices for setvices to be paid by the 25 of each month as billed for services.
Approval: Acceptance:
WUESD CRM Group
By: By: %
Title: Title: President
Date: Date: 10/23/20

**This cost estimate shall be valid for a petiod of 30 days after date of issue.

WUESD: Exhibit A.1: Construction Management Services for WES Emergency Pottable Project

Kelvis Construction, Inc. DBA, CRM Group
5736 Sumrall Way /Reno, NV 89502 / (775) 530-0303 /
E-mail: kevin@ermgroupea.com



CONSTRUCTION MANAGEMENT AGREEMENT

This Construction Management Agreement ("Agreement") is entered into effective October 23,
2020 between the Weed Union Elementary School District ("District") and CRM Group ("Con-
struction Manager"), with District and Construction Manager each a “Party,” and together the
“Parties,” to this Agreement, on the following terms:

1. RETENTION OF CONSTRUCTION MANAGER. District and Construction Manager
agree that Construction Manager shall be retained to assist in the development and construction
of the various construction and rehabilitation projects (the “Project”) located in Weed, CA. The
Construction Manager shall be one of the District's representatives on the Project. The Construc-
tion Manager shall be responsible for the overall coordination, administration and scheduling of
all work on the Project. The Construction Manager shall be responsible, to the extent described
in this Agreement, for ensuring that the Project is properly completed in a competent and profes-
sional manner within the District's budget and in accordance with the District's schedule for
timely completion of the Project. The term of this Agreement shall be through final completion
of the Project and all applicable warranty periods. Payment of Construction Manager shall be as
set forth in Exhibits to this Agreement, for each project and with all projects, and/or increments,
approved together. Construction Manager and its sub-consultants on this Project shall not be
allowed to bid on any of the Project’s construction work.

2.  DUTIES AND RESPONSIBILITIES OF CONSTRUCTION MANAGER.
A. General Duties and Responsibilities.

1. Construction Manager will administer all phases of construction activities to
achieve the completion of all construction contracts and the Project in accordance with the con-
tract requirements and the applicable standard of care for reasonable professional skill and care
for this Project’s circumstances. All services performed by the Construction Manager under this
Agreement shall be conducted in a manner consistent with the level of care and skill ordinarily
exercised by similar construction managers, on similar projects in California with similar com-
plexity and with similar agreements, who are specially qualified to provide the services required
by the District; and all such services shall be conducted in conformance to, and compliance with,
all applicable Federal, State and local laws, including but not limited to statutes, decisions, regu-
lations, building or other codes, ordinances, charters, and the Americans with Disabilities Act
(“ADA”). Construction Manager shall provide such other services as are reasonable and neces-
sary to assist District in the maintenance of the Project budget and schedule. Construction Man-
ager shall perform the services set forth in this Agreement as expeditiously as is consistent with
the orderly progress of the Project, the applicable standard of care, the timing requirements of
this Agreement, and all applicable law.



2. Staffing. Construction Manager shall provide staffing to coordinate the work to
optimize efficiency and minimize conflict and interference between the various Contractors on-
site. Construction Manager shall provide a minimum of one (1) employee before construction
commences, and one (1) employees after construction commences, to perform its duties and re-
sponsibilities under this Agreement. All personnel provided by Construction Manager shall be
qualified to perform the services for which they are provided. Construction Manager shall obtain
District’s approval of each employee of Construction Manager who provides services under this
Agreement, and approval of each change of employees who are providing such services. District
may, upon fifteen (15) days written notice, cause Construction Manager to remove a person from
the Project if he/she has failed to perform to District’s satisfaction. Construction Manager shall
provide a Project Manager during the construction phase with authority to commit resources of
Construction Manager to monitor, manage and administer all aspects of this Agreement to help
achieve the completion of all construction. Should additional employees be required to timely
perform all of the services required under this Agreement and/or to avoid delay occurring, Con-
struction Manager shall provide them immediately.

3.  Disclosure. Construction Manager shall disclose to District all sub-consultants
who shall perform services related to the Project. Construction Manager shall also disclose to
District all non-District compensation received by Construction Manager related to the Project.

4.  Additional Services. If District directs Construction Manager to perform ser-
vices related to the Project that are not within the scope of this Agreement, Construction Manager
shall perform them (see next paragraph) but Construction Manager shall be able to invoice for
these additional services without the cost counting toward the total not-to-exceed price of this
Agreement.

5. Obligation to Perform. The Construction Manager shall provide all construc-
tion management duties and functions as specifically directed by the District, even if not specifi-
cally identified in this Agreement. The Construction Manager shall perform all tasks as directed
by District to complete the Project and Construction Manager's services. The Construction Man-
ager may not cease performance of its services under this Agreement for any reason, including
disputes with the District or alleged breach of contract by the District. The Construction Manager
acknowledges that its priority is to see that the Project and the Construction Manager’s services
are completed, and that disputes with the District, if not resolved during the Project, can wait for
resolution until after completion of the Project. If the Construction Manager believes that the
District owes additional compensation under this Agreement, then the Construction Manager
may submit a request for additional compensation, but the Construction Manager may not cease
or reduce performance of its services due to its belief that it is owed additional compensation.

B.  Preconstruction, Design Review, and Bidding Phase.



The services to be provided during the Preconstruction Phase for the Project generally
include, but are not limited to, providing responsible reporting, documentation, recommenda-
tions and supervision of pre-construction master scheduling, review and recommendations dur-
ing the design development, preparation of conceptual and periodic estimates, budget assess-
ment and cost containment advice, value engineering studies and recommendations, and Con-
struction Manager reviews.

1.  Construction Management Plan. The Construction Manager shall prepare a
construction management plan for the Project. The construction management plan shall: (1) pro-
vide a preliminary evaluation of the District's schedule, cost and design requirements for the Pro-
ject; (2) develop an anticipated construction schedule; (3) develop a preliminary cost estimate for
each type of work contemplated by the Project; (4) clarify and delineate the duties of the District’s
architect (“Architect”), the responsibilities of the District’s Contractor(s) (“Contractor(s)”), the
District's responsibilities, the Construction Manager's responsibilities; and (5) set forth a plan for
the administration and coordination of all work on the Project. The plan shall provide for Archi-
tect and District review and acceptance. “Contractor(s)” shall mean individual prime or trade
Contractor(s).

2. Preliminary Master Schedule. The Construction Manager shall prepare a pre-
liminary master critical path schedule for the Project using software showing construction activ-
ities, procurement and submittal activities, any other critical path activities, and sequencing and
duration of the Contractors” work on the Project. The preliminary master schedule shall specify
the proposed starting and finishing dates for each contract and the dates by which certain con-
struction activities must be complete. The Construction Manager shall submit the preliminary
master schedule to the District for review and approval. The preliminary master schedule will
be included in all bid packages and will be the initial basis of the master schedule during con-
struction.

3.  Project and Construction Budgets. If necessary or requested by the District, the
Construction Manager shall assist the Architect in preparation of the Architect’s initial and re-
vised Project Construction Cost estimate, which shall be an estimate of the total construction costs
to be paid by the District to the Contractors, including a contingency for additional construction
costs that may arise through higher bids than expected, future increases in construction costs, and
change orders based on unforeseen site conditions. The Construction Manager shall also approve
in writing any Project Construction Cost estimate submitted by the Architect. The Construction
Manager shall assist Architect to ensure that during the design phases the Project Construction
Cost remains equal or less than the District’s budget for total construction costs. The Project Con-
struction Cost estimate shall provide breakdowns of cost based on the anticipated bid packages.
The Construction Manager shall consult with the Architect and District to suggest reasonable
adjustments in the scope of the Project, if any, and to suggest alternate bids in the construction
documents to adjust the construction costs to conform to the Project budget.



4.  Bid Packages. The Construction Manager shall, with assistance from the Archi-
tect, separate the plans into separate bid packages and evaluate the separate bid packages to en-
sure that the work is coordinated, that all Project requirements (including general conditions)
have been assigned to one of the separate bid packages, that no Project requirements have been
assigned to more than one bid package, and that the separate bid packages will allow for proper
phasing and coordination of the work. Plans and bidding documents shall be developed in such
manner as to allow bidding on a trade or work category basis for individual prime construction
contracts. Construction Manager will be responsible for sequencing, assembly, and preparation
of bid packages, and preparation of all cover information for individual bid packages, to assure
that all items as indicated on the cover information are included in bid documents.

5. Pre-Bid Conferences. The Construction Manager shall, with the assistance of
the Architect and the District, disseminate the bid packages and conduct pre-bid conferences to
familiarize bidders with the bidding documents and management techniques. The Construction
Manager shall also assist the Architect with responding to questions from prospective bidders,
and with the issuance of addenda. If requested by District, the Construction Manager shall assist
the District in pre-qualifying Contractors for one or more bid packages.

6.  Project Meetings. The Construction Manager shall conduct Project meetings at-
tended by the District, Architect and others on a bi-weekly basis, if not more frequently as needed
or as requested by District. Such meetings shall serve as a forum for the exchange of information
concerning the Project and the review of design progress. The Construction Manager shall pre-
pare and distribute minutes of these meetings to the District, Architect, and others in attendance.

7.  Review of Design and Contract Documents. If necessary or requested by the
District, prior to submittal to the Division of State Architect (“DSA”), the Construction Manager
shall thoroughly and adequately review the Architect’s proposed contract documents and make
detailed written recommendations to the District and the Architect regarding constructability,
ability of the documents to permit accurate and complete bids, scheduling, general completeness,
clarity, consistency, coordination, cost-effectiveness, value engineering, identification of possible
add/delete bid alternatives, time of construction, and suitability for separation of the Project de-
sign, plans and specifications into bid packages for various categories and/or portions of the
work. The recommendations resulting from such review shall be provided to the District and the
Architect in writing or as notations on the design documents and contract documents. The con-
structability review shall ascertain whether the Project, as depicted in the design documents, ac-
curately and completely reflect the District’s Project objectives so that the prime Contractors can
construct the Project as depicted in the design documents, and can do so without delays, disrup-
tions, or additional costs. The scope of the constructability review shall include, but not be limited
to (a) written confirmation and evidence of that the Construction Manager’s senior estimator has
directly and thoroughly reviewed and approved all design documents; (b) written confirmation
that requirements noted in the design documents are consistent with and conform to the District’s
Project requirements; and (c) written confirmation that the various components of design



documents prepared by the Architect and its design consultants have been coordinated and are
consistent with each other so as to minimize conflicts within or between components of the design
documents. The District shall have the sole and exclusive discretion to accept some, all, or none
of the constructability review comments. If the District accepts any of the constructability review
comments and directs Architect to revise the design accordingly, then Construction Manager
shall review the revised design documents from Architect to confirm that the accepted comments
have been addressed in the design documents. Lastly, the Construction Manager shall review
the Architect’s Storm Water Pollution Prevention Plan, if any, and provide written recommenda-
tions to the District and Architect, as to the adequacy of construction sequencing and include in
the scope of each bid package, as necessary.

8.  Project Funding. The Construction Manager shall assist the District, as re-
quested, in preparing documents concerning the construction budget for use in obtaining or re-
porting on Project funding. The documents shall be prepared in a format approved by the Dis-
trict. The Construction Manager shall make recommendations to the District concerning revi-
sions to the Project and construction budget that may result from design changes.

9.  Schedule Reports. The Construction Manager shall prepare and distribute
monthly reports, if not more frequently as needed or as requested by the District, that compare
actual progress with scheduled progress for the design phases of the Project.

10.  Project Cost Reports. The Construction Manager shall prepare and distribute
Project cost reports that shall indicate actual or estimated costs compared to the construction
budget.

11. Bidding, Bid Openings, and Evaluations.

11.1  The Construction Manager shall develop and expedite bidding proce-
dures for bid document issuance, bid tracking, and receipt of bids with regard to each of the
Contracts. The Construction Manager shall develop bidders’ interest in the Project and shall
maintain contact with potential bidders for the bid packages on a regular basis throughout the
bid period. A telephone campaign shall be conducted by the Construction Manager to stimulate
and maintain interest in bidding on the Project’s bid packages.

11.2  All construction work for the Project shall be competitively bid unless
otherwise required by the District.

11.3  If the Project is funded with any State funds, Construction Manager shall
comply with all applicable State Allocation Board (“SAB”) requirements.

114  The Construction Manager shall coordinate the preparation and place-
ment of the notices and advertisements to solicit bids for each of the bid packages as required by



law in cooperation with the District and Architect. If delegated to Construction Manager by Ar-
chitect, and approved by the District, the Construction Manager shall, in addition to the above,
publish the invitation to bid in the appropriate regional trade papers and publications devoted
to Disabled Veteran Business Enterprises, in which case the Construction Manager shall also pre-
pare and submit the appropriate documentation to the OPSC.

11.5  The Construction Manager shall coordinate and expedite the prepara-
tion, assembly and delivery of bid documents and any addenda for each of the bid packages to
the prospective bidders, including the following, as applicable: establish bid schedule by trade;
prepare summaries of work bid packages; arranging for printing, binding and wrapping; arrang-
ing for delivery; and follow-up calls to the prospective bidders. The Construction Manager shall
administer the addenda process and shall provide a review of each addendum during the bid
phase for time, cost, or constructability impact, and make appropriate comments or recommen-
dations.

11.6 The Construction Manager shall include the following requirements in
all proposed bid package documents: performance bond at 100% of the contract amount; labor
and material bond at 100% of the contract amount; insurance in amounts and coverage as directed
by the District; and all sureties for the bonds must be admitted California sureties.

11.7  The Construction Manager shall open and evaluate all bids received, and
make recommendations to the District for award of contracts or rejection of bids. Construction
Manager shall assist the District in determining the responsibility of bidders by, among other
things, analyzing questionnaires, interviewing, investigating and researching, and shall submit a
written report to the District and Architect with this information and recommendations. A bid
package summary shall be submitted that lists for each bid package the estimated cost for the bid
package from the Project Construction Cost, the name of the low bidder, and the low bid amount.
If applicable, the summary of bids shall classify all bids according to SAB cost allowance catego-
ries; and when a bid includes work in more than one cost category, the summary shall assign an
appropriate amount to each.

11.8  In the event the District authorizes re-bidding of one or more bid pack-
ages, the Construction Manager shall assist the Architect in revising the scope and the quality of
work as required to reduce the construction costs for such bid packages. The Construction Man-
ager, without additional compensation, shall cooperate with the District and Architect as neces-
sary to bring construction costs within the Project budget.

11.9  Construction Manager shall certify in writing that all of the bid packages
represent all of the agreements required to perform the work in the plans and specifications for
the Project, and that no additional bid packages, change orders, or agreements are foreseen to
complete the necessary work for such Project due to omissions from the bid packages of portions
of the plans and/or specifications for the Project. In the event the bid packages do not include



100% of the work in the plans and specifications was not included in the original bid package, ,
Construction Manager will bring this to the District’s attention within five (5) business days.

11.10 The Construction Manager shall not be a bidder or perform work for any
bidder on any bid package.

12. Proposal Evaluation and Solicitation. For work which need not be bid, the Con-
struction Manager shall solicit requests for proposals, evaluate all proposals received, and make
recommendations to the District regarding Contractors to be selected for such work.

13. Pre-Construction Conferences. With the Architect's assistance, the Construc-
tion Manager shall conduct pre-construction conferences with all successful bidders, and shall
serve to orient the Contractors to the various reporting procedures and site rules prior to the
commencement of actual construction. The Construction Manager shall obtain the certificates of
insurance and bonds from the Contractors and forward such documents to the District after ap-
proval by the Construction Manager

14. Equipment Procurement. The Construction Manager shall recommend a sched-
ule for the District's purchase, procurement and/or rental of owner-furnished materials and
equipment required for the Project.

15. Communications. The Construction Manager shall develop a communication
system to ensure clear communication between the District, the Construction Manager, the Ar-
chitect, Contractors and other parties involved with the Project. In developing this communica-
tion system, the Construction Manager shall meet with the District, the Architect and others to
determine the type of information to be reported, the reporting format and the desired frequency
for distribution of the various reports.

C. Construction Phase.

1.  Construction and Contract Administration. The Construction Manager shall
provide administrative, management, and related services as required to coordinate work of the
Contractors with each other and with the activities and responsibilities of the Construction Man-
ager, the District, and the Architect to complete the Project in accordance with the Project’s plans
and specifications, contract documents and this Agreement and within the Project Budget, as well
as the District's cost, time, and quality objectives. As the District's representative on the construc-
tion site, the Construction Manager shall be the party to whom all information shall be submitted
by Contractors. Construction Manager shall be responsible for administration of all construction
contracts as set forth herein, and managing the Contractors and coordinating their work to opti-
mize efficiency and minimize conflict and interference between Contractors, including testing,
inspections, requests for information, submittals, shop drawings, and proposed change orders.
Construction Manager shall prepare and provide written monthly progress reports, including



information on progress, problems, potential solutions, schedule, and fiscal conditions. Con-
struction Manager shall meet with District on an as-needed basis or at the District’s request.

2. Project Site Meetings. The Construction Manager shall schedule and conduct
preconstruction, construction and progress meetings to discuss all matters relevant to construc-
tion of the Project, including but not limited to procedures, progress, inspections, necessary cor-
rective work, problems, requests for information, proposed change orders, and scheduling. Dur-
ing construction, the meetings shall occur bi-weekly, if not more frequently. The Construction
Manager shall prepare and distribute detailed minutes to all Contractor attendees required to
attend by the District, the District and the Architect.

3.  Budget Management and Cost Control. The Construction Manager shall ensure
that the Project is constructed in accordance with the scope and budget expectations set forth in
the Project Construction Cost estimate prepared by the Architect or the bids actually awarded.
The District’s budget for total construction costs may not be exceeded without prior written ap-
proval by District. If an actual bid for one of the bid packages exceeds that bid package’s portion
of the Project Construction Cost estimate, the District may consent to increasing the Project Con-
struction Cost estimate and/or its budget for total construction costs, may, to the extent permitted
by law, authorize negotiations, may direct re-bidding of the bid package, or abandonment of the
bid package or the Project, and Construction Manager shall assist in all these activities. If bids on
the early bid packages exceed the Project Construction Cost or budget amounts for them, then
Construction Manager shall recommend changes to the later bid packages to keep the total con-
struction costs within the District’s budget for total construction costs. The Construction Manager
shall prepare and distribute monthly Project cost reports that shall indicate actual or estimated
costs compared to the Project Construction Cost and the District’s total construction cost budget,
including a summary of the progress payments on all prime contracts and the potential, proposed
and actual change orders. The Construction Manager shall revise and refine the Project Construc-
tion Cost, incorporating changes as they occur and identifying variances between actual and
budgeted or estimated costs, and advise the District and Architect whenever projected costs ex-
ceed budget estimates, along with recommendations for elimination of future costs so the pre-
dicted total construction costs to be incurred will be within the District’s budget for total con-
struction costs.

4. Master Schedule. The Construction Manager shall ensure that the bid packages
require each Contractor to submit detailed critical path schedules within two (2) weeks of award
of the contract. The Construction Manager shall collect the critical path schedules that each Con-
tractor must provide before commencing work pursuant to its contract with the District. Con-
struction Manager shall develop and/or revise a Master Schedule to incorporate these Contrac-
tors” schedules, and the Construction Manager shall obtain the approval of every Contractor of
the Master Schedule. Construction Manager shall provide the original Master Schedule to the
District and Architect within one month of receiving the first critical path schedule from a



Contractor. On a monthly basis, or more frequently if requested by District, the Construction
Manager shall provide to the District and Architect an updated Master Schedule.

The original Master Schedule and any updated Master Schedules shall accu-
rately reflect work performed on the Project to date, all construction tasks (including procure-
ment), the critical path schedule for completion of the remainder of the Project, and the percent-
age of work completed (by total and each Contractor). The Master Schedule and all updates of it
shall conform to the standards of the industry for critical path scheduling so that it can be effec-
tively used to (a) evaluate any and all claims for additional compensation (either money or time
extensions) submitted by Contractors for the Project, and (b) assess liquidated damages and other
claims on behalf of the District against Contractors. The Master Schedule shall be in critical path
network format with critical paths clearly indicated; shall include reports sorting and listing the
activities, by early start date, and by late start dates; and shall endeavor to label ten to thirty
percent (10-30%) of the tasks as critical, but shall not label more than 50% or less than 5% as
critical; and shall be based on calendar days.

The Master Schedule shall also conform to the deadlines in the preliminary Mas-
ter Schedule, and it shall be accompanied by a written report indicating why it does not conform,
what recovery plans are necessary to restore the Master Schedule to conformance with the pre-
liminary Master Schedule, and what costs may result by enforcing the recovery plans. If any
Contractor’s work does not progress according to the Master Schedule, then Construction Man-
ager shall immediately demand a recovery plan from the Contractor to restore its progress to
meet the Master Schedule. Any recovery plan shall reflect the corrective action costs, if any, and
efforts to be undertaken by the Contractor to recapture lost time; and this recovery plan shall be
distributed to the District for its consideration with the Construction Manager’s recommenda-
tions in writing.

5. Minor Variations in the Work. The Construction Manager may authorize minor
variations in the work from the requirements of the contract documents that do not involve an
adjustment in the contract price or the contract time and which are consistent in construction and
quality with the overall contract documents. The Construction Manager shall immediately pro-
vide to the Architect and the District copies of such authorizations.

6.  Quality Review and Inspections. The Construction Manager shall establish and
implement a comprehensive program to monitor the quality of the construction which is inherent
in the duty to supervise all Contractors and their work. The purpose of the program shall be to
assist in guarding the District against work by a Contractor that does not conform to the require-
ments of the contract documents. The Construction Manager shall determine, through on-site
inspections, that the work of each Contractor is being performed in accordance with the require-
ments of the contract documents in order to guard the District against defects and deficiencies in
the work. The Construction Manager shall inspect all work performed on a weekly basis. The
Construction Manager shall assist the District in procuring all inspection services as necessary,



including a DSA Project Inspector of Record. The Construction Manager shall reject any com-
pleted portion of the work, and transmit to the District, the Architect, and the Contractor a Notice
of Nonconforming Work, when it is the opinion of the Construction Manager, District, or the
Architect that such work does not conform to the requirements of the contract documents or the
applicable standard of care for that work. Such Notice of Nonconforming Work shall direct the
Contractor to correct the work so that it does conform to the requirements of the contract docu-
ments. When it is the opinion of the Construction Manager, District, or the Architect that a Con-
tractor’s means, methods, techniques, sequences or procedures of construction will likely lead to
completion of a portion of the Contractor’s work that would not conform to the contract docu-
ments, then the Construction Manager shall notify the Contractor in writing of this opinion in an
effort to avoid construction of any non-conforming work, and such notice shall indicate that the
District will reserve all rights to demand correction of any resulting non-conforming work or
pursue other relief. Except for minor variations in the work from the requirements of the contract
documents that do not involve an adjustment in the contract price or the contract time and which
are consistent in construction and quality with the overall contract documents, the Construction
Manager is not authorized to, and shall not, change, revoke, alter, enlarge, relax or release any
requirements of the contract documents or approve or accept any portion of the work not con-
forming to the requirements of the contract documents. Communication between the Construc-
tion Manager and Contractor with regard to quality review shall not in any way be construed as
binding the Construction Manager, the Architect, or the District to the Contractor, or be construed
as releasing the Contractor from performing the work in accordance with the contract documents.
The Construction Manager will not be responsible for the means, methods, techniques, sequences
and procedures of construction for the Project unless it directs a Contractor to use certain means,
methods, techniques, sequences or procedures. The Construction Manager shall not be respon-
sible for the failure of the Contractor to complete work in accordance with the contract documents
so long as Construction Manager has used all available means and undertaken good-faith efforts
to secure the performance of the Contractor in accordance with the contract documents.

7. DSA Construction Oversight Process. Construction Manager has the primary
responsibility for the Project to supervise, coordinate and manage the compliance of all parties,
including the District’s Project Inspector (“PI”), Contractor, Architect, laboratories, District and
the Construction Manager itself, with DSA Construction Oversight Process.

The Construction Manager must communicate and coordinate with the Owner,
Contractor, Architect, laboratories, and the PI to meet the DSA Construction Oversight Process
requirements without delay or added costs to the Project.

8.  Change Orders and Claims. The Construction Manager shall recommend nec-
essary or desirable changes to the Architect and the District, review Contractors’ proposed change
orders, assist in negotiating Contractors’ proposals, submit recommendations to the Architect
and District regarding the proposed change orders, and, if they are accepted, prepare change
orders for the Architect to finalize, with the understanding that all change orders must be
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approved by the District. The Construction Manager shall prepare and distribute change order
reports on a monthly basis for the District. The report shall list all District-approved change or-
ders by number, a brief description of the change order work, the cost, and percent of completion
of the change order work. The report shall also include similar information for proposed change
orders and potential change orders of which the Construction Manager may be aware. The Con-
struction Manager shall review the contents of all proposed change orders from the Contractor
regarding the contract time or price, endeavor to determine the cause of the proposed change
order, assemble information concerning the proposed change order, and evaluate the merits of
proposed change order. The Construction Manager shall ensure that all supporting documenta-
tion is submitted with any proposed change order, and shall request additional supporting doc-
umentation if necessary. The Construction Manager shall provide to the Architect a copy of each
proposed change order, and the Construction Manager shall, in its evaluation of the Contractor’s
proposed change orders, consider the Architect's comments regarding the proposed changes. The
Construction Manager shall make a final written recommendation to District and Architect re-
garding each proposed change order and shall conduct negotiations with Contractor as neces-
sary. To the extent that a Contractor performs work that is the subject of a potential claim, the
Construction Manager shall monitor the work and include in the daily report all information
necessary to calculate the Contractor’s costs in performing the work. If a Contractor submits a
contract claim to the District based on denial of proposed change orders, the Construction Man-
ager shall process, evaluate and demonstrate reasonable efforts to resolve such claim. No change
orders will be paid by District without prior approval of the Board or its authorized representa-
tives.

9.  Progress Payments and Retention Release. The Construction Manager shall de-
velop and implement procedures for the review and processing of monthly applications by Con-
tractors for progress and final payments. At or before submission of a Contractor’s first progress
payment application, the Construction Manager must collect from the Contractor, review and
approve with the consent of the District, a reasonable schedule of values that accurately allocates
the contract price to the contract work items. The Construction Manager shall receive, review,
revise and approve the progress payment applications. Once Construction Manager approves
the progress payment applications, it shall distribute them to Architect and finally the District for
approval. The applications shall state the total contract price, total payment to date, total reten-
tion to date, current payment requested based on percentages of work items completed to date
(per the schedule of values), revised total payment, and revised retention. A portion of this ap-
plication shall be a recommendation of payment that shall be signed by the Construction Manager
and delivered to the District for use by the District in making payments to the Contractors. Re-
tention shall be released as required by the Contractor’s contract with the District and law, and
the Construction Manager shall process all such releases and notify District when such releases
are required. The Construction Manager shall constantly monitor the District’s grounds for with-
holding some or all of progress payments and/or retention releases from a Contractor (including
past and future liquidated damages, and cost of corrective work), and shall advise District of such
grounds before any progress payment or retention release. The Construction Manager shall
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withhold from progress payments and/or retention releases for all such grounds unless the Dis-
trict instructs the Construction Manager to not withhold. The Construction Manager shall not
waive any rights, claims or damages that the District may have against a Contractor without writ-
ten permission from the District to do so. Even if not required under a Contractor’s contract with
the District, the Construction Manager shall take all action necessary to protect, document and
preserve the District’s rights, claims and damages against a Contractor, including but not limited
to, notification of the accrual or assessment of liquidated damages. The Construction Manager
shall establish and administer an appropriate Project accounting system in conjunction with the
District and shall maintain cost accounting records on authorized work performed under unit
costs, additional work performed on the basis of actual costs of labor and materials, or other work
requiring accounting records.

10.  Contractor Safety Programs. The Construction Manager shall review the safety
programs developed by each of the Contractors as required by the contract documents and coor-
dinate all safety programs for the Project.

11.  Permits and Approvals; Labor Compliance Program. The Construction Man-
ager shall assist the District in obtaining approval and permits from all authorities having juris-
diction over the Project. The Construction Manager shall also verify that all required permits,
bonds, and insurance have been obtained from all Contractors. The Construction Manager shall
reply to all registered union complaints, as requested by the District.

12.  Coordination of Technical Inspection and Testing. The Construction Manager
shall assist the District in selecting and retaining the professional services of special consultants
and testing laboratories and coordinate their services. The Construction Manager shall receive a
copy of all inspection and testing reports and shall provide a copy of such reports to the Architect.
The Construction Manager shall coordinate with the District’s testing consultants all testing re-
quired by the Architect, District or third parties.

13. Interpretation of Contract Documents. The Construction Manager shall consult
with the Architect and the District if any Contractor submits a request for information or other
requests for interpretation of the meaning or intent of the contract documents, drawings or spec-
ifications (“RFI”), and assist in the resolution of questions which may arise. However, the Archi-
tect shall have primary responsibility for the interpretation of Project plans and specifications.
The Construction Manager shall forward any RFI to the Architect and District, or reject it, within
two (2) business days of receipt, unless the issue about which the RFI is concerned is directly
impacting the critical path at that time, in which case the Construction Manager shall forward or
reject the RFl immediately upon receipt. Responses received from the Architect shall be immedi-
ately forwarded to the Contractor that submitted the RFI.

14. Document and Submittal Review Procedures. The Construction Manager shall
review all shop drawings, schedule updates, product data, samples, and other submittals
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provided by the Contractors and coordinate submittals with the information contained in the
plans and specifications. The Construction Manager shall transmit all such materials to the Ar-
chitect for approval within two business days of receipt, unless the submittal is directly impacting
the critical path at that time, in which case the Construction Manager shall forward the submittal
immediately upon receipt. The Construction Manager shall maintain logs, files and other neces-
sary documentation. Responses received from the Architect shall be immediately forwarded to
the Contractor that provided the submittal.

15. Project Log. The Construction Manager shall record the progress of the Project
in a monthly report to the District. The Construction Manager shall submit written reports to the
District and the Architect on a regular basis, as established by the District, but at least monthly.
The report will include, but not be limited to, overall progress, problems encountered, rejection
of material or work, the current critical path of the Project, issues that are known to be in dispute
and/or will likely be the subject of claims, and other similar relevant data as the District may
require. Construction Manager shall document the Project by use of video, photographs, and
audio, especially concerning issues that are known to be in dispute and/or will likely be the sub-
ject of claims.

16. Project Site Records. The Construction Manager shall maintain and have avail-
able electronically, on a current basis the following: a record copy of all contracts, drawings,
specifications, addenda, change orders, and other modifications, in good order and marked to
record all changes made during construction; documents from pre-construction activities, includ-
ing but not limited to constructability review documents (see Section 2.B., above); shop drawings;
product data; samples; submittals; purchases; materials; equipment; applicable handbooks;
schedules and schedule updates; contractor daily logs; progress payments; retention; claims;
maintenance and operating manuals and instructions; and other related documents and revisions
which arise out of the contracts or work. The Construction Manager shall make all records avail-
able to the District and Architect and deliver them to the District at Project or at any time and
shall make all such documents available to the District upon completion or termination of this
Agreement.

17.  Security. The Construction Manager shall arrange for storage, protection, and
security of District-furnished materials, systems, and equipment until such items are incorpo-
rated into the Project and protected by a security system. Upon District’s request, Construction
Manager shall comply with any fingerprinting or related requirement.

18.  Start-Up Operations. The Construction Manager shall review the Contractors’
checkout of the readiness of utilities, operational systems, and equipment and shall assist Con-
tractors in their initial start-up, testing, balancing, adjusting, training and preparation of opera-
tions and provision of maintenance manuals. The Construction Manager shall coordinate and
assist the District in the use and operation of the Project.
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19. Substantial Completion. The Construction Manager shall determine, after con-
sulting with District and Architect, when a Contractor's work is substantially complete. In con-
sultation with the Architect, the Construction Manager shall prepare a list of incomplete work or
work which must be corrected due to failure to conform to the requirements of the contract doc-
uments (“Punchlist”). The Construction Manager shall diligently pursue each Contractor to com-
plete its Punchlist as quickly as possible, using all available District powers and rights under the
contract and applicable law with Contractor. If a Contractor’'s Punchlist is not completed within
forty-five (45) days, or as set forth in the construction documents, the Construction Manager shall
provide a written recommendation to the District as to how to best proceed to secure completion
of the Punchlist as quickly as possible.

20. Final Completion and Final Payment. The Construction Manager shall consult
with the Architect and the District and shall determine when each Contractor’s work is finally
completed, and the Project is finally completed as a whole. For each Contractor, the Construction
Manager shall issue a Certificate of Final Completion and shall recommend to the District that it
accept the contract work as fully complete, and shall also draft the Notice of Completion that
must be recorded with the County within ten (10) days of the Board’s acceptance. The Construc-
tion Manager shall continue to process progress payment applications, releases of retention, pro-
posed change orders and claims as required by the contract and applicable law beyond the com-
pletion and acceptance of the work.

21.  Final Documents. During the Project, the Construction Manager shall secure
from the Contractors and transmit to the District required guarantees, affidavits, releases, bonds,
keys, schedule updates, manuals, record drawings, as built plans and daily logs. Upon comple-
tion of the Project, the Construction Manager shall also forward all of its documents and plans to
the District and ensure all such plans and documents are well organized for any appropriate audit
or review of the Project. The Construction Manager shall collect as-built drawings from all Con-
tractors and review them for accuracy and completeness, and then forward them to Architect for
preparation of a final complete set of as-built drawings for the Project in its entirety. The Con-
struction Manager, in cooperation with the District and Architect, shall assist with the coordina-
tion and processing of all necessary paperwork and closeout documents with the OPSC, DSA,
and any other applicable public agencies as required by law.

22.  Warranty Inspections. For each Contractor, the Construction Manager shall per-
form warranty inspections between 30-60 days prior to expiration of each warranty period appli-
cable to that Contractor’s work, and shall inspect any resulting warranty work by the Contractor.
Immediately after a warranty inspection, the Construction Manager shall notify Contractor in
writing of all warranty items that require correction.
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3.  DISTRICT DUTIES AND RESPONSIBILITIES. During the term of this Agreement, the
District shall:

A. Develop a budget for the Project, based on consultation with the Construction Man-
ager and the Architect;

B.  Designate representative(s) authorized to act on the District's behalf with respect to
the Project;

C.  Furnish structural, mechanical, electrical, and other laboratory tests, inspections and
reports in the District’s possession;

D. Retain an architect to design the Project;

E.  If required, retain a labor compliance consultant approved by the Department of In-
dustrial Relations to the extent required by law;

F.  Furnish a list of events for inclusion in the Master Schedule that may affect construc-
tion, such as quiet days, fundraising events, meetings, parent nights, or summer school; and

G.  Advise promptly of any fault or defect in the Project, or nonconformance with the
contract documents, observed by the District; and

H. Reimburse Construction Manager for Submittal Exchange (or similar cloud-based
project management tool).

4. TERMINATION.

A. District may terminate this Agreement for any reason, in its absolute discretion and
convenience, by giving Construction Manager fourteen (14) days written notice of termination.
District may also issue a written notice of termination of this Agreement for cause based on the
Construction Manager’s breach of this Agreement if (i) District mails and faxes to Construction
Manager a written notice of intent to terminate with explanation of the breach and the cure nec-
essary, and (ii) Construction Manager does not cure, or offer a reasonable plan to cure, the default
within five (5) calendar days of issuance of the written notice of intent to terminate.

B.  Construction Manager may not terminate this Agreement unless the District is in sub-
stantial breach of its obligations under the Agreement or unless the Construction Manager and

the District mutually agree upon termination of the Agreement.

C. Intheevent of termination by District for convenience, the Construction Manager shall
be compensated for all services satisfactorily performed through the termination date, pursuant
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to Exhibit A. In the event of termination by District for breach, Construction Manager shall be
paid for its services only to the extent permitted by law or mutually agreed upon between Con-
struction Manager and District.

5.  HOLD HARMLESS/INDEMNIFICATION. To the fullest extent permitted by law, the
Construction Manager shall indemnify, defend and save the District, its Board of Trustees, offic-
ers, agents, and employees (“District Indemnitees”) harmless from any and all claims, damages,
losses, liability, causes of action and demands, including reasonable attorney's fees and costs,
incurred in connection with or in any manner arising out of Construction Manager’s performance
of, or failure to perform, any duties under this Agreement or law, including but not limited to
breaches of the applicable standard of care.

6. STATUS OF CONSTRUCTION MANAGER AND RELATIONSHIP TO DISTRICT. The
Construction Manager shall be District's principal agent in providing the construction manage-
ment services described in this Agreement. In providing the construction management services
contemplated by this Agreement, the Construction Manager shall, on behalf of the District, main-
tain a professional working relationship with the District, all Contractors, the Architect and all
others. The Construction Manager’s primary obligation of loyalty is to the District, not the Ar-
chitect, a Contractor, a subconsultant, or another party (collectively, “Involved Parties”). When
performing its duties and responsibilities on the Project, the Construction Manager must act and
make recommendations in accordance with the District’s best interests, not the Architect’s, a Con-
tractor’s, or another party’s best interests. This duty of loyalty to District requires the Construc-
tion Manager to, among other things, notify District of any potential deficiencies in Architect’s
design of the Project or potential breach by Architect, or other Involved Parties, of its obligations
to the District under law (including the standard of care) or the agreement between the District,
Architect, or other Involved Parties, regardless of whether such deficiency or breach rises to the
level of an error or omission.

The Construction Manager shall furnish all construction management services in accord-
ance with the standard of care for construction managers on similar public works projects with
similar contract provisions in the State of California, and in accordance with all applicable Fed-
eral, State and local laws. Construction Manager shall perform all of its duties in accordance with
the terms of this Agreement and all applicable laws, decisions, codes and regulations. Specifi-
cally, Construction Manager shall be aware of, enforce, and observe all applicable statutory re-
quirements in the Public Contract Code, Civil Code, Government Code and other codes related
to construction and/or public works.

As Construction Manager, the Construction Manager is not an employee of the District.
Construction Manager is understood to be an independent Contractor. Nothing in this Agree-
ment shall preclude Construction Manager from performing similar services for other persons or
entities.
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Nothing contained in this Agreement shall be deemed to create any contractual relationship
between the Construction Manager and the Architect or any of the Contractors or material sup-
pliers for the Project, nor shall anything contained in this Agreement be deemed to give any third
party any claim or right of action against the District, the Architect or the Construction Manager
which does not otherwise exist.

7.  INSURANCE. The Construction Manager shall purchase and maintain insurance that will
protect the Construction Manager from the claims set forth below that may arise out of or result
from the Construction Manager's performance of services or failure to perform services required
by this Agreement:

A.  Claims under Workers' Compensation, disability benefits and other similar employee
benefits acts that are applicable to the work performed;

B.  Claims for damages because of bodily injury, occupational sickness or disease or death
of Construction Manager's employees, agents or invitees;

C.  Claims for damages because of bodily injury or death of any person;
D. Claims for damages insured by usual personal injury liability coverage that are sus-
tained (1) by any person as a result of an offense directly related to the employment of such person

by the Construction Manager or (2) by any other person;

E.  Claims for damages, other than to the work itself, because of injury to or destruction
of tangible property, including loss of use therefrom; or

F.  Claims for damages because of bodily injury or death of any person or property dam-
age arising out of the ownership, maintenance or use of any motor vehicle.

The Construction Manager's comprehensive general and automobile liability insur-
ance shall be written for not less than the following limits of liability:

Comprehensive General Liability

Personal Injury: Property Damage:
$1,000,000.00 Each Occurrence $1,000,000.00 Each Occurrence
$1,000,000.00 Aggregate $1,000,000.00 Aggregate

Comprehensive Automobile Liability
Bodily Injury: Property Damage:

$1,000,000.00 Each Person $1,000,000.00 Each Occurrence
$1,000,000.00 Each Occurrence
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Professional Liability Insurance

Prior to commencement of services under this Agreement, Construction Manager
shall furnish to the District satisfactory proof that the Construction Manager has, for the period
covered by this Agreement, professional liability insurance on an occurrence basis with limits of
at least $1,000,000.00.

Each policy of insurance shall operate as primary insurance. The District, its Board of
Trustees, employees and agents shall be named as additional insureds under the policies. A copy
of the policies shall be provided before any work is commenced under this Agreement. Policies
shall not be canceled or reduced in coverage without 30 days prior written notice to District.

8. LICENSING REQUIREMENTS. Construction Manager represents and warrants that
Construction Manager possesses the appropriate qualifications and licenses required by all ap-
plicable provisions of law, including Government Code section 4525, et seq.; that Construction
Manager is competent and qualified to perform the services required by this Agreement; that
Construction Manager has substantial expertise and experience in all aspects of construction
management for projects of this type, including but not limited to construction supervision, bid
evaluation, master project scheduling, cost benefit analysis, claims review and negotiation, gen-
eral management and administration of construction projects, furthering of District’s interests in
the management and construction of the Project; and that Construction Manager shall perform in
an expeditious and economical manner consistent with the interests of the District.

9. PAYROLL AND WORKER'S COMPENSATION RESPONSIBILITIES. Construction
Manager will be liable and solely responsible for paying all required taxes and workers' compen-
sation and other obligations, including, but not limited to, federal and state income taxes and
social security taxes. Construction Manager agrees to indemnify, defend and hold the District
harmless from any liability which Construction Manager may incur to the Federal or State gov-
ernments as a consequence of this Agreement. All payments to the Construction Manager shall
be reported to the Internal Revenue Service.

10. SUCCESSORS AND ASSIGNS. The District and the Construction Manager, respectively,
bind themselves, their successors, assigns, and representatives to the other Party to this Agree-
ment, and to the partners, successors, assigns, and legal representatives of such other Party with
respect to all terms of this Agreement. Neither District nor the Construction Manager shall assign
or transfer any interest in this Agreement without the written consent of the other.

11. SEVERABILITY. If any provision of this Agreement shall be held invalid or unenforceable

by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable
any other provision of this Agreement.

-18 -



12. AMENDMENTS. This Agreement cannot be changed or supplemented orally and may be
modified or superseded only by written instrument executed by all Parties.

13. EXECUTION BY FACSIMILE OR IN COUNTERPARTS. This Agreement may be exe-
cuted in counterparts such that the signatures may appear on separate signature pages. A copy,
or an original, with all signatures appended together, shall be deemed a fully executed Agree-
ment.

14. INTERPRETATION. The language of all parts of this Agreement shall, in all cases, be con-
strued as a whole, according to its fair meaning, and not strictly for or against either Party.

15. NOTICES. All payments and any notices or communications under this Agreement shall
be in writing and shall be deemed to be duly given if served personally on the Party to whom it
is directed or shall be deemed served forty-eight (48) hours after the same has been deposited in
the United States Mail, certified or registered mail, return receipt requested, postage prepaid, and
address in the case of:

Construction Manager: D. Kevin Nolen
Kelvis Construction, Inc., dba, CRM Group
5736 Sumrall Way
Reno, NV 89502

District: Weed Union Elementary School District
575 White Avenue
Weed, CA 96094
Attention: Jon Ray, Superintendent

16. GOVERNING LAW. This Agreement shall be governed by and construed in accordance
with the laws of the State of California excluding its choice of law rules. Any action or proceeding
seeking any relief under or with respect to this Agreement shall be brought solely in the Superior
Court of the State of California for the County in which the District maintains its district office,
subject to transfer of venue under applicable State law, provided that nothing in this Agreement
shall constitute a waiver of immunity to suit by the District.

17.  WORK RECORDS. All documents, daily logs, and any other written work product gener-
ated by Construction Manager shall be deemed to the sole and exclusive property of District.

18. ENTIRE AGREEMENT. This Agreement constitutes the entire Agreement between the Par-
ties and supersedes all prior negotiations, representations, or agreements, either written or oral.
This Agreement may be amended only by written instruction signed by both the District and
Construction Manager.

-19 -



19. WARRANTY OF AUTHORITY. The persons who have signed this Agreement warrant that
they are legally authorized to do so on behalf of the respective Parties, and by their signatures to
bind the respective Parties to this Agreement.

LRI I I R

DISTRICT CONSTRUCTION MANAGER
By Jon Ray By D. Kevin Nolen
Its Superintendent Its President
Signed Signed ___ %
ped
(
Date Date _10/23/20
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Ralph Hagedorn
DSA Inspector 2554
Proposal for the Weed Union Elementary School District
Emergency Portable Classrooms

| will provide inspection services according to DSA standards on the Emergency Portable
Classrooms. With the estimation of 2 weeks to complete, | will charge a flat rate of $9,500 for
this project. If the project extends beyond the 2 weeks, there will be an additional charge.
These services will include inspection, daily and other necessary reports and uploading to
permanent storage.
Inspection will be performed on the following:
Ground preparation before units are installed
Foundation materials and installation
Levelling of the units
Ramp installation and grounding verification
Recording of serial #s and matching to project paperwork and plans.
Roofing inspection
Attachment of buildings top and bottom

Verify bolt size, spacing and installation

Verify grounding attachment on main beam
Sealant installation between buildings
Electrical installation and proper grounding.
ADA walkway and ramp settings.
Walkway and Ramp concrete flatwork.
Water or sewer attachment and installation.
All trenching, burial and compaction.
Follow plans specifications and details.
Other inspector duties as prescribed in DSA documentation.

Thank you for your consideration

Aol g

Ralph Hagedorn
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Your Profect - Our Commitmant

Mobile Modular Management Corporation
5700 Las Positas Road

Livermore, CA 94551

Phone: (925) 606-3000

Fax: (925) 453-3201
www.mobilemodular.com

Lease Quotation and Agreement
Quotation Number: 340894

Customer PO/Ref:

Date of Quote: 09/18/2020

Term: 12 Months

Sign up for the Easy Lease Option (see end of document for details)

Customer Information

Weed Union ESD
575 White Avenue
Weed, CA 96094

Kevin Nolan
kevin@crmgroupca.com
Phone: (775) 530-0303

Site Information

Weed Union ESD
575 White Avenue
Weed, CA 96094

Kevin Nolan
kevin@crmgroupca.com
Phone: (775) 530-0303

Mobile Modutar Contact

Questions?

Contact: Kevin Gibson
Kevin.Gibson@mobilemodular.com
Direct Phone: (925) 453-3143

Fax: (925) 453-3201

Charges Upon Delivery

Restroom, 12x40 DSA (Item1004)(BG)
Block and Level Building (B3) (PW)

Delivery Haulage Lowboy 12 wide

Delivery Haulage Pilot 12 wide Lowboy
Installation, Ramp Custom Plan (PW)

Prevailing WageCert. Payroll
Installation, Ramp Skirting (PW)

Prevailing WageCert. Payroll
Service, Travel & Food (BIvl)

Office, 48x40 DSA (NonStd)
Block and Level Building (B8) (PW)

Delivery Haulage Lowboy 12 wide

Delivery Haulage Pilot 12 wide Lowboy
Installation, Ramp Skirting (PW)

 Charges Upon Return

Restroom, 12x40 DSA (ltem1004)(BG)
Cleaning Fee

Removal, Ramp Custom Plan (PW)

Prevailing WageCert. Payroll
Removal, Ramp Skirting (PW)

Prevailing WageCert. Payroll

Delivery Haulage Permit 12 wide Lowboy

Delivery Haulage Permit 12 wide Lowboy

Prepare Equipment For Removal (B3) (PW)

Product Information Monthly Rent Extended Monthly Rent Taxable
Restroom, 12x40 DSA (Iltem1004)(BG) 1 $1,695.00 $1,695.00 N
Boy/Girl or Male/Female.Configuration and Fixture Count Varies.May or May Not Include Access Area.Fiberglass Reinforced
Plastic (FRP) interior.No windows.
Ramp, Custom Plan 1 $449.00 $449.00 N
Office, 48x40 DSA (NonStd) 1 $2,340.00 $2,340.00 N

Non-Standard Configuration. Tackboard interior.

Charg

$3I

1 N
1 $2,206.00 $2,206.00 N
1 $111.00 $111.00 N
1 $326.00 $326.00 N
1 $3,450.00 $3,450.00 N
72 $16.00 $1,152.00 N
1 $3,200.00 $3,200.00 N
$13,645.00
1 $9,160.00 $9,160.00 N
4 $2,206.00 $8,824.00 N
4 $111.00 $444.00 N
4 $326.00 $1,304.00 N
72 $16.00 $1,152.00 N
$20,884.00
Total $ 34,529.00
Qty Charge Each Total One Time Taxable
1 $125.00 $125.00 N
1 $2,238.00 $2,238.00 N
1 $3,450.00 $3,450.00 N
72 $6.00 $432.00 N

e Each Total One Time Taxable

200.00 $3,200.00

Thank you for contacting Mobile Modular.
Mobile Modular is a division of McGrath RentCorp.
340894, 09-18-2020 04:44 PM prod

www.mobilemodular.com
Page 1 of 5



Lease Quotation and Agreement

Quotation Number; 340894 e
Customer PO/Ref: mOblle

Date of Quote: 09/18/2020 modular P
Term: 12 Months Your Projact - Our Commitment

Return Haulage Lowboy 12 wide 1 $2,206.00 $2,206.00 N
Return Haulage Permit 12 wide Lowboy 1 $111.00 $111.00 N
Return Haulage Pilot 12 wide Lowboy 1 $326.00 $326.00 N
Service, Travel & Food (Dism) 1 $3,200.00 $3,200.00 N
~$12,088.00
Office, 48x40 DSA (NonStd)
Cleaning Fee 4 $125.00 $500.00 N
Prepare Equipment For Removal (B8) (PW) 1 $6,800.00 $6,800.00 N
Removal, Ramp Skirting (PW) 72 $6.00 $432.00 N
Return Haulage Lowboy 12 wide 4 $2,206.00 $8,824.00 N
Return Haulage Permit 12 wide Lowboy 4 $111.00 $444.00 N
Return Haulage Pilot 12 wide Lowboy 4 $326.00 $1,304.00 N
"$18.304.00

Total $30,392.00

Total Estimated Charges

Subtotal of Monthly Rent $4,484.00
Taxes on Monthly Charges $0.00
Total Monthly Charges (including tax) $4,484.00
Charges Upon Delivery (including tax) $34,529.00
Charges Upon Return (including tax) $30,392.00
Total One Time Charges (including tax) $64,921.00

Special Notes

Additional Note: Quote is based on level and accessible site by normal truck delivery.

Block/Level: Price assumes building is installed using Mobile Modular standard foundation. Mobile Modular assumes installation on the
minimum foundation design criteria/tolerances. For DSA buildings, it is assumed building will be installed on the minimum amount of
foundation lumber per the applicable DSA approved stockpile drawings and site will not exceed 4-1/2" out of level. Additional material and
labor charges apply for installing buildings above minimum foundation design criteria, raising buildings to meet specific finish floor
elevations, raising building level to adjacent buildings, landings, walkways, transitions, etc.

Budgetary Quote: Pricing provided is for budgetary purposes only. A revised quotation will be provided once project details are clarified.
If you are new to modular buildings and wondering what you need to know about them, please visit www.mobilemodularrents.com and
view our FAQ worksheet "Considering Modular Buildings for Your Space Needs?". *Delivery pricing is estimated based on delivery within
50 miles of branch location. Pilots and permits not included and may be required. We look forward to working with you to refine your
requirements.

Flooring (Carpet): This building ships standard with used carpet in good condition. Carpet may have some discoloration or wear and a
carpet bar will be utilized at modline seams. New carpet is available for an additional charge. If provided, new carpeting should receive a
minimum of 72 hours of airing-out time, under well-ventilated conditions, prior to occupancy.

Delivery Date:

Delivery Date: Delivery date will not be confirmed until Mobile Modular receives and approves the signed Agreement and all credit
conditions have been met.

DSA Classrooms include: (2) 8040 marker boards, (1) fire extinguisher at each exit, empty back box with conduit stubbed to ceiling for
future pull station & horn, skirting for perimeter of building only, standard factory ramp, and wood sill foundation for level site.

Ramps: Site conditions may affect ramp configuration and cost. Customer is responsible for transition from end of ramp to grade and for
extended or custom rails, if needed. Ramp skirting is available for an additional charge. Mobile Modular provides used/refurbished ramps -
new ramps are available for purchase only.

Restroom buildings: Restrooms are not self-contained. Where applicable, manifolds are shipped loose; assembly and connection are
the responsibility of the Customer. Water & sewer stub-out locations may vary. Paper & soap dispensers, sanitary and trash receptacles
are not provided.

Site Installation Requirements: Prior to delivery, Customer shall mark the four corners where the building is to be placed on the site/pad
location, and shall also mark the locations of door(s) and ramp(s). Should special handling be required to position, install, or remove the
classroom on Customer's site due to site conditions/constraints and/or obstructions, Customer will be responsible for additional charges.
Additional rolling charges may be applicable as site conditions necessitate.

Site Plan Review: Mobile Modular is not responsible for review and verification of Customer's site plans, civil plans, soils tests/survey's,
eic. It is the responsibility of the Customer to ensure the site plans and site conditions meet applicable codes and governing body

Thank you for contacting Mobile Modular.
Mobile Modular is a division of McGrath RentCorp. www.mobilemodular.com
340894, 09-18-2020 04:44 PM prod Page 2 of 5



Lease Quotation and Agreement -

Quotation Number: 340894 ——
Customer PO/Ref: mobil

Date of Quote: 09/18/2020 modular »
Term: 12 Months Your Project - Our Commitment

approvals. This includes, but is not limited to, ensuring the building pad/site allows for standard delivery and installation based on the
minimum foundation design tolerances as per applicable approved stockpile drawings/foundation design.

Used building rental: Quotation is for a used or refurbished modular building. There may be variations in wall paneling, flooring, or other
exterior and interior finishes. Dimensions are nominal unless otherwise stated.

Yes - Prevailing Wage: Pricing includes prevailing wage and certified payroll for installation work performed on site.

Floor Plans _

Office, 48x40 DSA (NonStd)
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All drawings and specifications are nominal.

Restroom, 12x40 DSA (ltem1004)(BG)

All drawings and specifications are nominal.

Thank you for contacting Mobile Modular.
Mobile Modular is a division of McGrath RentCorp. www.mobilemodular.com
340894, 09-18-2020 04:44 PM prod Page 3 of 5



Lease Quotation and Agreement

Quotation Number: 340894 e T
Customer PO/Ref: mOblle '
Date of Quote: 09/18/2020 modular >

Term: 12 Months Your Project - Qur Commitment

Additional Information

* Quote is valid for 30 days.

* A minimum cleaning charge per floor will apply for modular buildings.

» Customer's site must be dry, compacted, level and accessible by normal truck delivery. Costs to dolly, crane, forklift, etc. will be paid by
customer. Unless noted, prices do not include permits, ramp removal, stairs, foundation systems, foundation system removal, temporary
power, skirting, skirting removal, engineering, taxes or utility hookups.

* Subject to equipment availability. Unless noted, equipment and related furnishings, finishes, accessories and appliances provided are
previously leased and materials, dimensions, and specifications vary. Detailed specifications may be available upon request.

For lease transactions, Mobile Modular reserves the right to substitute equal or better equipment prior to delivery without notice.

= This transaction is subject to prior credit approval and all terms, conditions, and attachments of MMMC's standard contract.

» Security deposit and payment in advance may be required.

* Rent will be billed in advance every 30 calendar days.

* Sales Tax will be calculated based on the tax rate at the time of invoicing.

* Unless otherwise noted, prices do not include prevailing wages, Davis-Bacon wages, or other special or certified wages.

Thank you for contacting Mobile Modular.
Mobile Modular is a division of McGrath RentCorp. www.mobilemodular.com
340894, 09-18-2020 04:44 PM prod Page 4 of 5



Lease Quotation and Agreement
Quotation Number: 340894

Customer PO/Ref: mobile
Date of Quote: 09/18/2020 modular P
Term: 12 Months Your Project -Our Commitment

Mobile Modular Easy Lease. Sign'Me Up!

Getting your modular building on its way has never been easier... and faster. With Mobile Modular Easy Lease you can convert your
Lease Quotation directly into a Lease Agreement by signing below. It's as easy as 1, 2, 3, 4. Once we receive your signed Easy Lease
option, we'll finalize your building details and get your project on its way.

1. Review and acknowledge agreement.

This Quotation is subject to Mobile Modular Management Corporation, a California corporation, herein known as lessor (the "Lessor")
credit approval of Customer, herein known as lessee (the "Lessee"). Lessor does not warrant that the equipment meets any local or
state code not specifically listed herein. Equipment is subject to availability. By signing below, customer accepts the terms of this
guotation including prices and specifications, and instructs Lessor to make appropriate arrangements for the preparation and delivery of
the Equipment identified herein, and agrees that such signature constitutes customer's acceptance of and agreement to the Lessor's
Lease. Such lease, and customer's agreement thereto, is subject to Lessor's standard terms and conditions located on the Lessor's web
site at (www.mobilemodular.com/contractterms) which are incorporated by reference herein. Customer may request a copy of the terms
and conditions from Lessor. If customer has previously executed a master agreement with Lessor, those terms and conditions shall
govern the transaction. Such terms and conditions are incorparated as if fully set forth herein. No alterations, additions, exceptions, or
changes to any Quotation or Agreement made by Lessee shall be effective against Lessor, whether made hereon, contained in any
printed form of Lease or elsewhere, unless accepted in writing by Lessor. Any customer purchase order or other customer-provided
document purporting to replace, supersede or supplement the terms and conditions of the Lessor's Lease shall carry no force or effect
except as an instrument of billing.

Lessor: Lessee:

Mobile Modular Management Corporation Weed Union ESD
By: Signature:

Name: Print Name:

Title: Title:

Date: Date:

2. Request your delivery date. Requested delivery date:

Please note: For modular buildings, as a “rute of thumb" allow one day per module to accommodate for set up after delivery.
We will attempt to meet your desired date. However, the date is subject to change based on equipment availability and
readiness and must be confirmed by a Mobile Modular representative.

3. Insurance value.

Prior to the scheduled delivery, please send, or have your insurance company send, a certificate of insurance referencing the Quotation
number shown above. We require General Liability coverage in the amount of 1,000,000.00 per occurrence listing Mobile Modular
Management Corporation as an additional insured and Property coverage for the value of the leased unit(s) listing Mobile Modular
Management Corporation as loss payee.

ltem & Description Qty ltem Code Insurance Value
Restroom, 12x40 DSA (ltem1004)(BG) 1 1004 $71,550.00
Office, 48x40 DSA (NonStd) 1 1026 $128,700.00

4. Tell us how you would like to pay.

(1 Bill me on approved credit (you will be sent an invoice for payment as charges are incurred)

0 Credit card payment (a representative will contact you to obtain the credit card information for billing)

Thank you for contacting Mobile Modular.
Mobile Modular is a division of McGrath RentCorp. www.mobilemodular.com
340894, 09-18-2020 04:44 PM prod Page 5 of 5



PROPOSAL

CONE PLUMBING, INC.
CA Lic. #575301
2216 Fairlane Road Suite B
YREKA, CA 96097

(530) 842-7608
FAX (530) 842-5302

PHONE DATE

T0:  WEED ELEMENTARY SCHOOL 10/16/2020

JOB NAME 7 LOCATION

WEED ELEMENTARY SCHOOL
WEED, CA

JOB NUMBER JOB PHONE

We hereby submit specifications and estimates for:

INSTALL SEWER FROM MAIN AT BALL FIELD, CONNECT TO RESTROOM PORTABLE
INSTALL WATER FROM WATER HYDRANT BY CAFETERIA TO RESTROOM PORTABLE
ITEMS INCLUDED IN BID:

1. ALL PIPE & FITTINGS TO CONNECT SERVICE TO PORTABLE

2. ALL TRENCHING & BACKFILL FRO PLUMBING & ELECTRICAL DITCHES

3. FINAL CONNECTIONS TO SERVICES

ITEMS NOT INCLUDED IN BID:

1. ASPHALT OR CONCRETE PATCHING

2. LAWN OR FENCE REPAIR

PRICE NOT TO EXCEED $20,000.00

We Pl’OpOSC hereby to furnish material and labor — complete in accordance with the above specifications, for the sum of:
dollars (S

Payment to be made as follows:

-~
Lpsaeees — o ~. N

)

charge over and above |he estimate, All agreements contingent upon strikes. accidents or
delays beyond our contral. Ov:ner to carry fire, tornado, and other necessary insurance. Qur Note: This proposal may be

All material i3 guaranteed 1o be as specilicd. All wark lo be completed n a professional
manner according to standard practices. Any alteration oz deviation from above specifications Authorized
invoiving extra cests will be executed only upon written orders. and will become an extra Signature \

workers are fully eovered by Worker's Compensation insurance withdrawn by us if not accepted within 25 days.

Acceptance Of PI‘OpOSﬂl — The above prices, specilicalions and v
congilions are satisfactory and are hereby accepied. You are authorized 10 do the work Signature

as specified, Paymen! wili be made as outlined above

Signature

Date of Acceptance:




I I Gmall Darcy Lee <dlee@weedelem.k12.ca.us>

Fwd: Proposal for Equipment Relocation
1 message

Jon Ray <jray@weedelem.k12.ca.us> Fri, Oct 23, 2020 at 10:00 AM
To: Darcy Lee <dlee@weedelem.k12.ca.us>

---------- Forwarded message ---------

From: Stephanie Aquila <saquila@weedelem.k12.ca.us>
Date: Tue, Oct 20, 2020 at 8:40 AM

Subject: Fwd: Proposal for Equipment Relocation

To: Jon Ray <jray@weedelem.k12.ca.us>

Hi Jon,

Here is the quote from Shafer Consulting. Let me know if you need anything else.
Have a great day!

Stephanie

---------- Forwarded message ---------

From: Scott Shafer <scott@shafertech.com>

Date: Mon, Oct 19, 2020 at 10:03 PM

Subject: Proposal for Equipment Relocation

To: saquila@weedelem.k12.ca.us <saquila@weedelem.k12.ca.us>
Cc: Todd O'Barr <todd@shafertech.com>

Hi Stephanie,

in speaking with you today, | understand that you are in need of IT technicians to relocate four computer systems and

peripherals to a new building on November Z”d, 2020. For your consideration, | propose sending two technicians to
perform the work. This will allow the work to be completed in half the time, thus minimizing downtime for your
department.

Todd, my lead technician will be accompanied by his assistant, Alex. Todd, as you know is very experienced at
building and designing comllex networks, so your equipment will be in very capable hands should any problems
occur. Two technicians with travel time will not exceed $800 total. Please let me know if this is acceptable, or if you
have any further questions.

Sincerely,

Scott Shafer
Shafer Consulting
(530) 518-5643

Stephanie Aquila

Business Official

Weed Union Elementary School District
(530) 938-6103

(530) 938-2973 Fax
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